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The Minneapolis City Council hereby authorizes an increase to Contract No.C-39173, Amendment No. 1,

with Ebert Construction, lnc. in the amount of 520,953.87, for a revised total amount of 5385,763.87,for
the Currie Truck Wash Project. The construction contingency, contained within the original Project

Budget (Fund 04100 Dept: 9010923) is adequate for Amendment No. 1, and no additional appropriation

is required.
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Certilied as an otficial action of lhe City Council:
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